
(nin) VB/l-70 Superfund Site

[••£•11 Phase IV Rapid IV, 8A
US Armv Corns Denver- Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.40
Current T.O. Cost $ 10,797,716.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.87
Total Fee: $ 646,624.87

Current T.O.Funds: $ 10,151,091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 7,003,798.68

Site Funds Available: \ $ 3,147,292.85 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,530,993.20
Direct Costs: 78% $ 5,472,805.48

$ 7,003,798.68
This week:
Indirect Costs: 32% $ 15,059.88
Direct Costs: 68% $ 32,103.97

$ 47,163.85

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,341.04
Direct Costs: $ 7,294.41

$ 9,635.45

" Excludes Fee, Fixed Price Subs

Site Funds Available Until: | 3/13/2007 |
Target Completion, Field ops LBP/Soil, 01 Dec 06

Weekly Budget Summary

Contract* W9128F-04-D-0029

#97

Costs Thru:

Award Date 10-Jun-04 4/21/2006
Start Date: 16-Jun-04

Completion: TBD SDMS Document 1C
LBP/Soil field ops, 01 Dec 06 Illllllllllllllllllllllllllllll!

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

IIIHllllllHllllinillll
2047031

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

$
$ 3,843.44
$ 8,494.50
$ 2,721.94
$
$

$ 431.80
$ 166,382.98
$ 945,583.99
$ 410,453.91
$ 8,140.52
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20

$
$
$
$ 594.82
$ 6,752.94

$ 30,274.52
$ 23,676.56
$ 184,876.26
$ 138,390.10
$ 4,480,125.50

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30
$
$

$ 64,946.60

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$
$ 1,388.33
$
$ 7,986.63
$ 6,991.48
$ 5,146.15
$ 146.47

$ 37,869.78
$ 18,260.04
$ 145,292.49
$ 99,873.50
$ 6,991.48
$ 5,146.15
$ 157,265.17

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 980.03
$ 2,117.14
$ (0.02)
$ 168,946.26
$ 216,110.11

$ 41,470.23
$ 37,309.21
$ (1.22)
$ 646,624.87
$ 7,650,423.55

Hill
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US Army Corps
off Engineers*

Thru4/U/2006 $ 3,821 ,258.(

Date Labor
4/15/2006 $
4/16/2006 $
4/17/2006 $
4/18/2006 $ 6,130.6
4/19/2006 $ 6,611.8
4/20/2006 $ 8,397.8
4/21/2006 $ 8,495.5

This Week $ 29,635.8
To Date $ 3,850,893.

VB/l-70 superrund site

Phase IV Rapid IV, 8A

Denver, Colorado Task Order $0001

Rapid Response/Project Resources Inc.

M $ 407,833.80

Per Diem
$ 293.81
$ 270.55
$ 270.55

4 $ 431.52
5 $ 485.17
0 $ 485.17
1 $ 485.17
0 $ 2,721.94
S4 $ 410,555.74

$ 908,877.51

Equipment

$ 518.92
$
$
$
$
$
$
$ 4

518.92
644.79
800.78
834.61
834.61
,152.63

$ 913,03014

4% Weekly Cost by Category

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#97

Costs Thru:

Award Date 10-Jun-04 4/21/2006
Start Date 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06 Page 2 of 5

$ 1,071,955.22 $ 714,814.36 $ 31,895.07

Material Subcontracts
$ 105.49 $ 7.76
$ $
$ 105.49 $ 7.76
$ 404.65 $ 1,495.87
$ 3,088.89 $ 7.76
$ 3,023.77 $ 7.76
$ 412.91 $ 7.76
$ 7,141.20 $ 1,534.67
$ 1,079,096.42 $ 716,349.03

D Labor

• Per Diem

D Equipment

D Material
• Subcontracts

a Analytical

C
10% 0%

15%/̂ H \

tost to Date by Category

56%

G Labor

• Per Diem

D Equipment

a Material

• Subcontracts

D Analytical

Analytical
$
$
$
$ 1,977.57
$

$

$

$ 1,977.57
$ 33,872.64

VB/I-

fcocn nnn

fltonn fion

tf-icn nnn

$100 000 1

T liMlMi

$ 477,678.61

Fee Daily 1

$ - $
$ - $
$ - $
$ - $ 11,
$ - $ 10,
$ - $ 12,
$168,946.26 $ 179,
$168,946.26 $ 216,
$ 646,624.87 $ 7,650,

70 Superfund Site

• • ' . " ; : 'i '• . '••• ' • • • - , : ' . • : i> i ••••.'.• '-

^fedffl

Week Ending

$ 7,434,312.61

"otal Total Phase II
925.98 $ 7,435,238.59
270.55 $ 7,435,509.14
902.72 $ 7,436,411.86
085.04 $ 7,447,496.90
994.45 $ 7,458,491.35
749.11 $ 7,471,240.46
182.22 $ 7,650,422.68
110.07
422.68

..

wfc
llfl

dn Weekly Costs
(Fee Excluded)

——6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



VB/l-70 Superfund Site

US Army Corps
of Engineers*,

Phase IV

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Completed To Date

| 380 |
Completed This week

I 0 I

#97

Costs Thru:

4/21/2006

Page 3 of 5

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

RRIV T.O #0001 (380 Sites)
To Date | Cost/Property

This Week
Total Cost | Cost/Property

Total Cost to Date (626 sites)
Total All Contracts Cost/Property

$ 431.80
$ 139,243.58
$ 769,884.39
$ 361,182.86

$ 5,703.67
$
$ 1,276,446.30

366.43
2,026.01

950.48

3,359.07

6,119.68
13.746.10

$ 264,263.20
$ 1,359,886.74
$ 707,332.78

16.333.70
$
$ 2,367,682.20

$ 29,292.61 $
$ 184.876.26
$ 932.980.51
$ 622,164.35

29,386.75
$ 1.815,475.94
$ 570,860.85
$ 63.740.31
$ 248.199.50
$ 144,976.28

23,676.56
$ 138,390.10

$ 47,654.78
$ 153,461.71
$ 4,468.39
$ 5.009.604.90

Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

$ 486.52
2,455.21
1,637.27

77.33
4.777.57
1,502.27

167.74
653.16
381.52
62.31

364.18

$ 2,653.25
$ 2,611.58
$

1,488.11

594.82 $
$

125.41

$ 13.183.17

403.85

$ 98,356.99 $
$ 385,856.05
$ 1.530,968.59
$ 987.039.32
$ 53,488.82
$ 2.848.690.29
$ 952,781.55
$ 104.971.25
$ 417,395.82
$ 144.976.28

32,536.11
239,344.86

189.924.70
234,741.04

$ 8,019.19
$ 8.229.090.86

$

$
$

$ 6,286,051.20 $
$ 450,692.51 $

16,542.24
1,107.35

7,347.76 $
$

$ 6,736,743.71 $ 17,649.59 $ 7,347.76 $ $ 11,313,876.74 $

9.78
21.96

422.15
2,172.34
1,129.92

26.09

3,782.24

157.12
616.36

2,445.64
1,576.74

85.45
4.550.62
1,522.02

167.69
666.77
231.59
51.97

382.34

303.39
374.99

12.81
13,145.51

$ 10,596,773.06 $ 16,927.75
$ 717,103.68 $ 1,098.17

18,025.92

Note: Site Indirect Costs charged to Ongoing LBP, and Initial Sampling Tasks, Spring Soil work complete anticpate Fall session approx 01 Oct 06.



VB/l-70 Super-fund Site

US Army Corps
of Engineers*

Phase IV

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #97

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 4/21/2006
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops. 01 Dec 06 Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245,301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
$ 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

Task Order Totals $10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
3
0

To Date
13
126

Lead/Arsenic Soil Sites
Spring Session Complete

SF/Site

Total SF This week

Total SF Task Order #1
Total SF 2006
Total SF All Contracts (3)

1,474,088
129,572

2,334,884

So/7 Removal Sites Completed (Overall)
: ^:«'V*H^ '•.<?•*:'•:;•'

2003
2004
2005
2006
Total

Task Order #14
133
33
0
0

166

Cross-Over
0

80
0
0
80

Task Order #01
0

213
134
33
380

Total To Date
133
326
134
33

626

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,879
$ 16,542.24
$ 4.26

3,730
$ 16,927.75
$ 4.54

Excludes Fee

VB/l-70 Avg Cost/Site (Soil)

I bIt

!> '
:;•i >;>

s s s
o o o
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m \n 10 in m m <oo o o o o o oo o o o o o o

Week Ending

I I Avg Cost/Site
(Fee Excluded)

——6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) LBP abatement ops begin, 3 sites completed. Approx 150 sites anticipated
2) Crew returns from sched crew rotation. LBP ops stagger start,
3) New hires (3), awaiting 40 Hr HAZWOPER trng, Sched 25 Apr, ready for field on 01 may.
4) Expended Mod 4, fee $168,946.26
5) Completed sod placement on remaining sites, 21 day maint period remains.



pp5j VB/l-70 Superfund Site

H^̂ ĴJ Phase IV Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100
Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #97

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 4/21/2006
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06 Page 5 of 5

Dly Burn Rate
4 Week Avg Duration Est to Compl Variance

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 166,382.98
$ 945,583.99
$ 410,453.91
$ 8,140.52
$
$ 1,530,993.20

$ 2,127.44
$ 59,622.25
$ 419,099.12
$ 182,129.90
$ 21,243.45
$ 38,940.23
$ 723,162.39

$
$ 329.44
$ 1,478.54
$ 500.85
$ 32.22
$
$ 2,341.04

Complete
220
220
220
LS
LS

$
$ 72,476.33
$ 325,278.01
$ 110,187.55
$ 21,243.45
$ 38,940.23
$ 568,125.57

$ 2,127.44
$ (12,854.08)
$ 93,821.11
$ 71,942.35

$
$
$ 155,036.82

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20

$ 30,274.52
$ 23,676.56
$ 184,876.26
$ 138,390.10
$ 4,480,125.50

$ (3,625.88)
$ 9,642.23
$ 22,758.15
$ 17,428.34
$ 291,986.70

$ 260.95
$ 11.23
$ 86.84
$ 76.91
$ 5,393.33

LS
LS
LS
LS
N/A

$ 3,500.00
$ 5,000.00
$ 22,758.15
$ 17,428.34
$ 291,986.70

$ (7,125.88)
$ 4,642.23
$

$
$

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 37,869.78
$ 18,260.04
$ 145,292.49
$ 99,873.50
$ 6,991.48
$ 5,146.15
$ 157,265.17

$ 11,405.22
$ 101,406.14
$ 95,570.95
$ 252,573.80
$ 839,977.64
$ 556,166.65
$ 47,220.56

$ 61.19
$ 101.74

$
$ 329.26
$ 249.70
$ 183.79
$ 178.04

LS
220
LS
189
189
189
189

$ 11,405.22
$ 22,383.82
$ 35,000.00
$ 62,230.75
$ 47,192.49
$ 34,736.51
$ 33,648.75

$
$ 79,022.32
$ 60,570.95
$ 190,343.05
$ 792,785.15
$ 521,430.14
$ 13,571.81

$ 127,757.15
$ 117,544.31
$ 7,896,935.94
$ 646,624.87
$ 10,797,716.40

$ 41,470.23
$ 37,309.21
$ 5,472,806.70
$ 646,624.87
$ 7,650,424.77

$ 86,286.92
$ 80,235.10
$2,424,129.24
$ (0.00)
$3,147,291.63

$ 105.37
$ 256.07
$ 7,294.41

$ 9,635.45

130
130

$ 13,697.96
$ 33,288.82
$ 634,257.51
$ (0.00)
$ 1,202,383.09

$ 72,588.96
$ 46,946.28
$ 1,789,871.73
$
$ 1,944,908.54



Project Costs for Current Week by Type

VB - 1/70 Phase III

Week Ending 4/21/2006

^fM^I^I%^* - 1, i*i & ..ttv.c. ̂ FJK v*^
003 Mob/Crew Rotation

004 Site Admin/lndirects

005 LodgingfPer Diem

015 Sod & Seed

016 Garden & Flowers

019 Site Coord Follow-up

022 FOG & Supplies

026 LBP Support

027 Sprinkler System

028 LBP Site Coordinate

031 Site Coordination In

032 Initial Sampling Fie

033 LBP SeaVPaint

034 LBP Preparation

100 Fee

%X" s %^$s ^XX S A ^ ;

5 '> ^ ' *& * ' #5 . * ' ^

$ 3.843.44

$ 8,494.50

$ 2,721.95

$ 2,653.26

$ 2,611.58

$ 594.81

$ 146.47

$ 7,986.62

$ 1 .488.1 1

$ 1,388.33

$ 980.01

$ 2.117.14

$ 5.146.15

$ 6,991.48

$ 168,946.26

&4*'t
$ 1,168.80

$ 6,267.19

$ 1,612.97

$ 594.81

$ 5,624.60

$ 1,329.20

$ 761.04

$ 139.57

$ 5,146.15

$ 6,991.48

Jter |Hem :

$ 2,721.95

>H*"*J
$ 1,653.41

$ 492.75

$ 1,728.37

$ 59.13

$ 218.98

.iipl
$ 2,674.64

$ 527.32

$ 547.54

$ 2.611.58

$ 146.47

$ 633.65

î ^
$ 46.58

$ 1,488.11

~**U

$ 1.977.57

>»,;; " ? -;

$ 168,946.26

Totals $ 216,110.10 $ 29,635.80 $ 2,721.95 $ 4,152.63 $ 7,141.20 $ 1.534.69 $ 1,977.57 $ $ 168,946.26



Project Costs JTD By Type

VB -1/70 Phase HI

Friday, April 21, 2006

" ~^~~*Wimwmmm
001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admln/lndirects

005 Lodging/Per Diem

006 Home Office

007 Final Report

009 Site Sel-uo/Malnt.

010 Site Coord.

011 Removal

012 TiD

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const Malnt.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Support

027 Sprinkler System

026 LBP Site Coordinate

029 ASARCO 100 Propertle

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

033 LBP Seal/Paint

034 LBP Preparation

100 Fee

mmm&iiiiafcir- "'
$ 431.80

$ 166.362.95

$ 945,583.92

$ 410,453.51

$ 8,140.53

$

$ 30,274.51

$ 184,876.05

£ 932,980.49

S 622,164.67

S 29,386.62

S 1,815,476.08

$ 570,653.85

$ 63,740.27

$ 248.406.32

$ 23,676.55

$ 138,390.03

$ 47.872.72

S 157.265.08

$ 4,468.39

$ 145,292.48

S 99.873.31

S 144,976.22

$ 16,260.00

$ 65.985.69

S 37,869.75

$ 41.470.16

$ 37.309.10

$ 5,146.15

$ 6,991.48

$ 546,624.87

">' (Wifwir
$ 431.80

$ 91,681.44

$ 675,576.98

$ 8,140.53

$

$ 27,335.43

$ 158,984.64

$ 715,945.17

$ 454,740.39

$

$ 1,113.627.41

$ 138,564.90

$ 73,445.19

$ 12,065.26

$ 135,779.34

$ 0.00

$ 4,246.81

S 2,449.73

$ 77.162.S9

S 2,861.83

$ 17.961.06

S 65,437.93

S

$ 38,283.36

$ 24.034.03

S 5.146.15

S 6,991.48

^m&mm

I 101.84

$ 410,453.51

J

Mffi&fiw&&

S 165,143.58

S 22,055.18

S 205,130.06

$ 160,363.68

S 248,954.52

$ 43,098.58

$ 33,556.99

$ 20,913.82

S 37.92

S 57.49

$ 9,910.23

S 88.70

$ 2.188.78

$ 1,529.62

wmzMmmm

S 74,701.51

$ 100,764.75

S 2.939.06

$ 3,836.22

$ 11.905.26

$ 3,112.02

$ 1,767.94

S 452,894.15

$ 36.756.87

$ 63.740.27

$ 141.221.56

t 9,003.00

$ 2,610.69

$ 788.40

$ 157,197.18

$ 164.10

$ 12,114.62

t 2,166.81

$

S 547.75

$ 661.65

$ 114.45

$ 88.08

s;S«re*n«Mct#

$ 3,996.79

$ 3,948.57

$ 7,248.35

$ 352,233.50

S 116.03

S 2,608.29

$ 26.170.50

$ 30.00

$ 142.84Z75

S 139,947.58

$ 37,208.10

i AnaJWaSsrt v..:-

S 20,370.33

$ 66.57

S

$ 685.47

$ 210.24

S 882.57

$ 11,657.37

"• Ottw* ••'R*

$ 646,624.87

7,650,423.56 $ 3,850.893.84 $ 410,555.35 $ 913.030.15 $ 1.079,095.34 $ 716,350.47 $ 33,872.54 $ $ 646,624.87



4/21/2006
4:10 PM

Project Varlaneo Report

VB - 1/70 Phase III

Friday, April 21, 2006

vms

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100
031
032
033
034

^ ^ -X-O- -.. i^ *.

\* .̂t̂ **̂
Construction Work plans
Mobilization/Crew Rotation
Site Administration and Indlrects
.odqina & Per Diem

=lnal Reoort
°rolect Close-Out
Site Set-up/Maintenance
Srte Coordination
Removal Impacted
T&D of Impacted Soils
Semolina & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Mlsc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardovm & Demobilization
Comunlty Air MonRorina
Fuel. OH. Misc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Aesesment
LBP Support
Sprinkler System
IBP Site Coordination
ASARCO 100 Properties
Community Meetlna Support
Fee
Site Coordination Initial Sampliru
Initial Samollna Field Work
LBP Sa»l/Pamt
LBP Preparation
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JL^L

1.00
5.00

4.00
4.00

4.00
1.00
1.00

16.00
155.00

534.750.00
8.400.00

24.800.00
S34.750.00

155.00
155.00
15600-

534.75000
155.00

1.00
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00

100.00
1.00

1.00
1.00
1.00
1.00
1.00
1.00

, - x - '

™ .̂
LS

EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS
LS
LS

^AA^V' "!

".'..?...̂ 0: ̂
$ 5.859.72
$ 56.926.90
$ 217.389.74
% 181.719.63
$ 16.647.43
t 6.428.74
$ 7.716.00
$ 7.124.26
$ 59.901.73
$ 285.069.22
$ 219.756.20
$ 10.320.38
S 473.76810
$ 187.376.40
$ 11.710.80
$ 82.662.70
$ 101.750.90
$ 69.901.70
S 9.152.30
$ 3.339.70
$ 64.946.60
$ 1.261.00
$ 306.930.60
$ 143.122.20
$ 352.447.30
t

J 1.00
$ 1.00
$ 1.00
S 183.02000

$0.00
$
$
*

^:^ A x

$ 2.559.24
$ 226.005.23
$ 1.364.683.11
$ 592.583.81
$ 29.383.97
$ 24 546.60
$ 14 393.63
$ 26.648.64
$ 363.452.85
$ 1.064.876.00
$ 620.539.16
$ 30.667.88
$ 1.874.415.30
$ 704.704.23
$ 61.753.18
$ 239.357.31
$ 33.318.79
$ 111.607.39
I 9.152.30
$ 45.811.72
$ 204.485.73
$ 81.082.43
$ 1.00
$ 261.863.44
$ 346.341.30
S 211.875.11
$ 119.666.11
$ 1.00
$ 49.275.00
$ 646.624.87

$127.757.15
$ 1.00
$ 561.312.80
$ 846.969.12

0 \- V:
J^**^**
$ 431.80
$ 166.382.95
$ 945.583.92
$ 410.45351
$ 8.140.63
s
$

_$_ 30,274.61
$ 184.876.05
$ 932.980.49
$ 62216467
$ 29.386.63
$ 1 815.476.08
$ 570.653.85
$ 63.74027
$ 248,406.32
$ 23.676.66
$ 138.390.03
$
$ 47.872.72
$ 157.265.08
$ 4.468.39
J

$ 145.292.48
$ 99.873.31
$ 144.976.22
$ 18,260.00
$ 65.985.69
$ 37.869.75
$ 646.624.87

$41.470.16
$ 37.309.10
$ 5.146.15
$ 6,991.48

*" %

Cwrrtphtt*

169%
73.6%
693%
693%

27.7%
0 0%
00%

1000%
50.9%
87.6%
1000%
958%
969%
81.0%
1000%
1000%
71.1%
100.0%
0.0%

100.0%
76.9%

5.5%
0.0%

655%

28.8%
68.4%
15.3%

100.0%
76.9%

100.0%
32.5%

100.0%
0.9%
0.8%

*»xr+i* «««"*
; >*»» Vs-

$ 2:555.04
$ 46.212.76
$ 341.119.74
$ 148.071.25
$ 7.347.05
$ 24 546.60
t 14.393.63
$ 1.892.16
S 2.343.32
$ 1.99
S 7407
$ 1.24

S 360
$ 4.545.23
$ 411.23
$ 1.602.62
$ 0.06

$ 892.84
$ 9.152.30
$ 11.96818
$ 2.130.27
$ 81.243.53
$
S 581.75
$ 3.467.82
$ 211.953.53
$ 1.193.46
$ 65,985.69
$ 49.245.45
S 646.624.87

$127.600.50
$ 37.309.10
$ 671.794.44
$ 873.934.50

•• •. *• :

^T.C.wp.Ute-'

$ 2.12324
$ 59.680.84
$ 418.89504
$ 181.831 50
$ 2L247.67
$ 24 646 60
$ 1439363
s
$ 178.338.37
$ 131,954.91
$
$ 1.291.58
$ S8JJ20.38
$ 133.85702
$
$
$ 9.272.57
$

9.152.30
.

47.240.87
76,775.14

_

116.495.44
246.908.78
66.977.32

$ 101.086.06
$
$ 11.375.70
$

$86.130.34
$
$ 566,648.29
$ 866.943.02

,t*i»« «*«-**,
feuHptafo.'

$ 2 555 04
$ 226.063.79
$ 1 364 478 96
$ 59228501
S 29,388.20
$ 24 546 60
$ 14 393 63
$ 30.274 51
$ 363.214.42
$ 1.064.935.40

_$_ 622,164 67
$ 30,678.21
$ 1 873 496 45
$ 704.510.88
$ 63 740 27
$ 248,406 32
$ 32.949.12
$ 138.390.03
$ 9.152.30
$ 47.872.72
$ 204.505.95
$ 81.243.53
$
5 261.787.92
$ 346.782.09
$ 211.953.53
$ 119.346.06
$ 65.985.69
$ 49.245.45
$ 646.624.87

$127.600.50
$ 37.309.10
$ 571.794.44
$ 873.934.50

-* " \ "yatfimo
; ***"»*»-«»<»*

$ (420)
$ 58.56
$ (204 15)
$ (298 80)

J

$
$ 3,625 87
$ (238.43)
$ 59.40
$ 101,625 51
$ 10.33
$ 1918 85)
$ (193.36)
$ 1 987 09
$ 904901
$ (369.68)
$ 26.782.64
$
$ 2.061.00
$ 20.22
$ 161.10
$ (1.00)
$ (75.52)
$ 440.79
$ 7842
$ 1320.05'
$ 65,984.69
$ (29.55)
$

($156.65
$ 37.308.10
$ 10.481.64
$ 26.965.38

-

«W$

-0.2%
0.0%
00%
-0 1%
0.0%
00%
00%
136%
-0.1%
0.0%
195%
0.0%

0.0%
0.0%
3.2%
3.8%

-1.1%
24.0%
0.0%
4.5%
0.0%

0.2%
-100.0%

0.0%
0.1%

0.0%

-0.3%
6598468.6%

-0.1%
0.0%
-0.1%

3730809.7%
1.9%
3.2%

Total 1.00 LS $ 3,056,172.25 S 10,797,716.40 S 7,650,423.56 70.9% $ 3,289,199.72 $ 3,431,186.59 t 11,081,610.15 $ 283,893.75 2.6%
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